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INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES 

 

The Contractor shall not narrow or close a lane of traffic on 

___, detain and/or alter the traffic flow on or during 

holidays, holiday weekends, special events, or any other time 

when traffic is unusually heavy, including the following 

schedules: 

 

    HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS: 

 

1.  For New Year's Day, between the hours of _:00 p.m. 

    December 31st to _:00 a.m. January 2nd.  If New Year's 

    Day is on Saturday or Sunday, then until _:00 a.m. the 

    following Tuesday. 

 

2.  For Easter, between the hours of _:00 p.m. Thursday and 

    _:00 a.m. Monday. 

 

3.  For Memorial Day, between the hours of _:00 p.m.  Friday 

    and _:00 a.m. Tuesday. 

 

4.  For Independence Day, between the hours of _:00 p.m. the 

    day before Independence Day and _:00 a.m. the day after 

    Independence Day.  

 

    If Independence Day is on a Saturday or Sunday, then  

    between the hours of _:00 p.m. the Thursday before  

    Independence Day and _:00 a.m. the Tuesday after  

    Independence Day.  

 

5.  For Labor Day, between the hours of _:00 p.m. Friday and 

    _:00 a.m. Tuesday. 

 

6.  For Thanksgiving Day, between the hours of _:00 p.m. 

    Tuesday and _:00 a.m. Monday. 

 

7.  For Christmas, between the hours of _:00 p.m. the Friday 

    before the week of Christmas Day and _:00 a.m. the 

    following Monday after the week of Christmas Day. 

 

Holidays and holiday weekends shall include New Years, 

Easter, Memorial Day, Independence Day, Labor Day, 

Thanksgiving, and Christmas.  The Contractor shall schedule 

his work so that lane closures are not required during these 

periods, unless otherwise directed by the Engineer. 
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The time of availability for this intermediate contract work 

shall be the time the Contractor begins to install all traffic 

control devices for daytime and nighttime lane closures according 

to the time restrictions listed above. 

 

The intermediate completion time for this intermediate contract 

work shall be the time the Contractor is required to complete the 

removal of all traffic control devices for daytime and nighttime 

lane closures according to the time restrictions stated above and 

place traffic in a ____-lane, ____-way pattern. 

 

The liquidated damages are ________________ per hour. 


